ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		site set up	1 day				
2		removal of fencing and kerbs	2 days	Tue 09/03/21	Wed 10/03/21		
3		wash surface then pierce and sweep	5 days	Fri 12/03/21	Thu 18/03/21		
4		install root barrier	1 day	Fri 19/03/21	Fri 19/03/21		
5		install new edgings and fencing basket ball goals and sockets	10 days	Mon 22/03/21	Fri 02/04/21		
6		dig and supply new power supply	2 days	Thu 25/03/21	Fri 26/03/21		
7		Lay new asphalt surfa	2 days	Tue 06/04/21	Wed 07/04/2		
8		supply and lay Match play 2 and lines	5 days	Thu 08/04/21	Wed 14/04/21		
9		install Tweener Floodlights	2 days	Sun 04/04/21	Mon 05/04/21		
10		clean site and handov	1 day	Fri 16/04/21	Fri 16/04/21		



Project: 100019 program of wo
Date: Thu 21/01/21

Task	Inactive Task	Manual Summary Rollup	External Milestone
Split	Inactive Milestone	Manual Summary	Deadline
Milestone	Inactive Summary	Start-only	Progress
Summary	Manual Task	Finish-only	Manual Progress
Project Summary	Duration-only	External Tasks	