

## **STAPLEFORD PARISH COUNCIL**

### **MINUTES OF MEETING WHICH TOOK PLACE ON FRIDAY, 25<sup>TH</sup> OCTOBER 2024 ON MICROSOFT TEAMS**

#### **SPC MEETING WITH RANGEFORD AND UK POWER NETWORKS**

1. Previous minutes: agreed
2. Haverhill Road: Footpath reinstatement: on hold pending survey of water main: MB will request Bennetts for clarification of the delay
3. UKPN Compound: UKPN have vacated apart from one fibre chamber. Field now ploughed and top soil reinstatement in process
4. Programme: Road closures:
  - Haverhill Road: open
  - Granham's Road: closed 19-23 December for CCC repairs
  - Babraham Road: CCC undertaking road surface repairs until 3<sup>rd</sup> November: nighttime closures 8pm -6am. Residual UKPN work in chevron area: see below
  - Cherry Hinton Road: traffic lights stay in place whilst cabling through to Babraham Road is completed by 1<sup>st</sup> week of December
  - Gog Magog Way: open
  - Hinton Way: City Fibre 28<sup>th</sup> October – 5 November. Also 7-11 April
  - Station road: CCC works from late January to early February
  - Bar Lane: reopening today
  - Mingle Lane: nothing on website re City Fibre and GCP Greenway closures next spring
5. Haverhill Road repairs: MB will request an update from Bennetts
6. Working hours & disturbance: Enforcement; noise; resolution of complaints: nothing to report
7. Speed limit: nothing to report
8. Rangeford: on programme for July completion
9. Development of Countryside Park: CCC have voted to submit a TWAO to government for the busway
10. CCTV: nothing to report
11. Liaison with Neighbours and communication: /Newsletter / Website /Facebook
12. AOB: UKPN were thanked for their assistance and attendance with their Stapleford work now concluded
12. DNM: Friday 29<sup>th</sup> November